
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 03/08/2014

to 04/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14437-12-000-0

Estimate Summary By Project

Estimate Number: 0012

04/10/2014

Contract Location: Time Allowed:

0.720 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

11/16/2012

11/30/2012

12/28/2012

01/17/2013

04/15/2013

00/00/0000

00/00/0000

622 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 72.19

449 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,596,660.97

$3,428,276.50

$1,740,170.65

43.49%

Counties:

Fayette Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005568      $3,596,660.97 $3,428,276.50 $1,740,170.65 51.62% $16,485.14

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 03/08/2014

to 04/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14437-12-000-0

Estimate Summary By Project

Estimate Number: 0012

04/10/2014

Project Number: 0005568      SR 92 - BRIDGE CNST

 

BR000-0005-00(568)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,251,246.33 $1,238,058.21 $13,188.12

Non-Participating $312,811.57 $309,514.55 $3,297.02

Total Earnings $1,564,057.90 $1,547,572.76 $16,485.14

Stockpiled Materials $292,432.42 $292,432.42 $0.00

Gross Earnings $1,856,490.32 $1,840,005.18 $16,485.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,856,490.32 $1,840,005.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $16,485.14

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 03/08/2014

to 04/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14437-12-000-0

Estimate Summary By Project

Estimate Number: 0012

04/10/2014

Project Number 0005568      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .739

 25000.000 .000

BR000-0005-00(568)

 

.739 $.00 $18,475.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  9,937.000 6,911.490

 16.090 -.002

 

 

6,911.488 $-.03 $111,205.84

Category Amount: $-0.03 $129,680.84

Category Number: 0030 TEMPORARY EROSION

0175 163-0240     MULCH TN  51.000 62.180

 220.000 .000

 

 

62.180 $.00 $13,679.60

0180 163-0300     CONSTRUCTION EXIT EA  4.000 3.000

 1025.000 .750

 

 

3.750 $768.75 $3,843.75

Category Amount: $768.75 $17,523.35

Category Number: 0060 BRIDGE

0299 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,816.000 2,451.306

 40.000 .000

 

 

2,451.306 $.00 $98,052.24

0300 603-7000     PLASTIC FILTER FABRIC SY  1,816.000 2,523.528

 3.250 .000

 

 

2,523.528 $.00 $8,201.47

0325 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 445000.000 .037

1

 

.037 $16,465.00 $16,465.00

0350 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  170.000 246.636

 61.750 .000

 

 

246.636 $.00 $15,229.77



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 03/08/2014

to 04/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14437-12-000-0

Estimate Summary By Project

Estimate Number: 0012

04/10/2014

Project Number 0005568      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE

0365 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  300.000 389.320

 61.250 .000

 

 

389.320 $.00 $23,845.85

0375 524-0010     DRILLED CAISSON - LF  120.000 121.240

 1430.000 .000

60 IN

 

121.240 $.00 $173,373.20

Category Amount: $16,465.00 $335,167.53

Category Number: 0065 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -748.580

(IN# 1)

                                                            

-748.580 $-748.58 ($748.58)

Category Amount: $-748.58 $-748.58

Project Total Amount: $16,485.14 $1,564,057.90


